

User Acceptance Testing (UAT) Execution Document

Date	23 September 2026
Team ID	
Project Name	Online Complaint Registration
Maximum Marks	4 Marks

1. Project Overview & Testing Environment

- **Project Name:** CivicCare – Civic Complaint Management System
- **Project Description:** A MERN stack application that provides secure user authentication, role-based access, complaint registration, complaint assignment, priority management, and status tracking for citizens, agents, and administrators.
- **Project Version:** v1.0.0
- **Testing Period:** September 2026

Testing Scope:

- User registration and login with JWT-based authentication and role-based access.
- Citizen complaint registration, complaint tracking, priority updates, and status changes.
- Administrator complaint management, agent creation, complaint assignment, and agent management.
- Agent access to assigned complaints and complaint status updates.

Testing Environment:

- **URL/Location:** Local Development Environment
- **Server:** http://localhost:5000
- **Client:** http://localhost:5173
- **Database:** Local MongoDB

2. Executed User Acceptance Test Cases

Test Case ID	Test Scenario	Test Steps	Expected Result	Actual Result	Pass/Fail
TC-001	User Registration	1. Navigate to Registration page.2. Enter name, email, and password.3. Submit the registration form.	A new user account is created and the password is securely hashed in the database.	User account was created successfully and password hashing was verified in the database.	Pass
TC-002	JWT Secure Login & Authentication	1. Open Login page.2. Enter valid email and password.3. Submit login credentials.	User is authenticated successfully and a valid JWT token is generated.	Login was successful and a valid JWT token was generated.	Pass
TC-003	Citizen Complaint Registration	1. Log in as a citizen.2. Open complaint form.3. Enter complaint details, category, location, and priority.4. Submit complaint.	Complaint is stored successfully and appears in the citizen dashboard.	Complaint was created successfully and displayed in the dashboard.	Pass
TC-004	Admin Complaint Management & Assignment	1. Log in as an admin.2. Open all complaints.3. Select a complaint and assign an agent.4. Update complaint details.	Admin can view, manage, prioritize, and assign complaints to agents.	Complaint was successfully assigned to the selected agent and updated.	Pass
TC-005	Agent Complaint Status Update	1. Log in as an agent.2. View assigned complaints.3. Open a complaint.4. Update its status.	Agent can view assigned complaints and update their status.	Assigned complaint was displayed and status was updated successfully.	Pass

TC-006	Role-Based Access Control	1. Log in using different user roles.2. Access role-specific dashboards.3. Try accessing unauthorized features.	Users can access only the features permitted for their assigned role.	Citizen, agent, and admin users were successfully restricted to their respective features.	Pass
---------------	----------------------------------	---	---	--	-------------

3. System Defect Register & Bug Tracking

Bug ID	Bug Description	Steps to Reproduce	Severity	Status	Additional Feedback
BG-001	Agent dashboard initially displayed a server connection error while fetching assigned complaints.	1. Log in as an agent.2. Open the Agent Dashboard.3. Check complaint data loading.	Medium	Closed	Refreshing the dashboard and verifying the backend connection resolved the data-fetching issue.
BG-002	Complaint status updates were not immediately reflected on the citizen dashboard.	1. Update complaint status as an agent.2. Open the citizen dashboard.3. Check the complaint status.	Medium	Closed	API data fetching and dashboard refresh handling were verified to display the updated complaint status correctly.

4. Formal Acceptance Sign-Off

- **Tester Name:** Project Testing Team
- **Date of Test Completion:** September 2026
- **Signature:** [Digital Verification Token Signed: COMPLIANT]

Notes & Deployment Prerequisites:

1. All major CivicCare features and role-based workflows were tested successfully.
2. Identified bugs were fixed and verified.
3. The system is ready for demonstration and deployment.