

Project Planning Phase - Backlog & Tracker

Date	23 September 2026
Team ID	
Project Name	Online Complaint Registration
Maximum Marks	5 Marks

1. Product Backlog, Sprint Schedule, and Estimation

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Registration	USN-1	As a citizen, I can register for CivicCare using my name, email, and password.	2	High	Full Stack Dev
Sprint-1	Login	USN-2	As a user, I can log in using my email and password.	1	High	Backend Dev
Sprint-1	Authentication	USN-3	As a user, I can securely access the system using JWT authentication.	2	High	Backend Dev
Sprint-2	Complaint Management	USN-4	As a citizen, I can register a civic complaint with its details, category, location, and priority.	3	High	Full Stack Dev
Sprint-2	Complaint Tracking	USN-5	As a citizen, I can view and track the status of my complaints.	2	High	Frontend Dev
Sprint-2	Admin Management	USN-6	As an admin, I can view, manage, prioritize, and assign complaints to agents.	4	High	Full Stack Dev

Sprint-3	Agent Management	USN-7	As an admin, I can create and manage agent accounts.	3	High	Backend Dev
Sprint-3	Complaint Resolution	USN-8	As an agent, I can view assigned complaints and update their status.	3	High	Full Stack Dev
Sprint-3	Role-Based Access	USN-9	As a user, I can access features based on my assigned role.	2	High	Backend Dev
Sprint-3	Dashboard	USN-10	As a user, I can view a dashboard with role-specific complaint information.	3	Medium	Frontend Dev

2. Project Tracker, Velocity & Burndown Metrics

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed
Sprint-1	10	3 Days	15 Sep 2026	17 Sep 2026	10
Sprint-2	12	3 Days	18 Sep 2026	20 Sep 2026	12
Sprint-3	8	3 Days	21 Sep 2026	23 Sep 2026	8

3. Team Velocity Calculation & Interpretation

Based on the CivicCare sprint plan, the team completed 30 Story Points in 9 days across 3 sprints.

Average Velocity (AV) per day:

AV = Total Story Points / Total Duration

AV = 30 / 9 = 3.33 Story Points per Day

This velocity helps estimate the team's delivery capacity and track sprint progress.